

Initial Project Planning Template

Date	28 September 2026
Team ID	SWTID-2026-4103
Project Name	API FAQ Assessment
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Registration	USN-1	As a user, I can register with my name, email, and password.	2	High	Member 1, 2	01-09-2026	07-09-2026
Sprint-1	Login	USN-2	As a user, I can log in using my email and password.	2	High	Member 1, 2	01-09-2026	07-09-2026
Sprint-2	FAQ Management	USN-3	As a user, I can create and manage FAQ records.	3	High	Member 2, 3	08-09-2026	14-09-2026
Sprint-2	Category Management	USN-4	As a user, I can organize FAQs into categories.	2	Medium	Member 3, 4	08-09-2026	14-09-2026
Sprint-3	AI & Search	USN-5	As a user, I can generate and search FAQs using AI.	3	High	Member 4, 2	15-09-2026	21-09-2026