

Communication

Date	28 September 2026
Team ID	SWTID-2026-4103
Project Name	API FAQ Assessment
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool Participants Purpose
1	Team Standup	Daily	Channel: WhatsApp / Team Meeting Participants: All 4 Members Purpose: Discuss daily tasks, progress, and completed work.
2	Progress Update	Weekly	Channel: WhatsApp / Google Meet Participants: All 4 Members Purpose: Review project progress and plan upcoming tasks.
3	Issue / Bug Disc	AsNeeded	Channel: WhatsApp / Team Meeting Participants: Relevant Team Members Purpose: Discuss technical issues, bugs, and solutions.
4	Stakeholder Review	Bi-Weekly	Channel: Google Meet / Team Meeting Participants: Team Members & Mentor Purpose: Present project progress and receive feedback.
5	Final Demo Rehearsal	Once	Channel: Team Meeting Participants: All 4 Members Purpose: Practice the final demonstration and prepare each member.

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Difficulty coordinating all team members at the same time.	The team used WhatsApp to share updates and coordinate meeting times.
2	Technical issues during API development and testing.	Team members discussed the issue, checked the API configuration, and worked together to resolve it.
3	Difficulty understanding and dividing project tasks.	Tasks were divided among the four members based on their responsibilities, and progress was reviewed regularly.